

Roadmap for the launch of the FR-D800 Frequency inverter-series and EOL of FR-D700 Frequency Inverer-series																	
2025				2026												2027	
September	October	November	December	January	February	March	April	May	June	July	August	September	October	November	December	January	
FR-D800 first availability up to 7,5 kW																	
Product-Launch																	
	SalesStart			Additional models FR-D800 11 kW and 15 kW													
	Development FR-D800 complete																
					Sales-Start der FR-D800 with serial communication			Sales-Start FR-D800 with Ethernet-communication									
	FR-D700 changes to C-category-Product (non stock) in Europe																
	Roadmap, change to C-category								* depending on the development status of the related EMV-filters it may be shifted to July								
									FR-D700 will be produced only after customers order								
													Last time buy for customers 31.10.2026				
	1st Launch-phase FR-D800 compatible EMV-filters (up to 7,5 kW)															Production - stop of FR-D700	
	Development EMV-filters up to 7,5 kW complete																
					1st stock EMV-filters up to 7,5 kW												
						start supply of massproduction											
			2nd Launch-phase FR-D800 compatible EMV-filters (11 kW and 15 kW)														
			Development EMV-filters 11 kW and 15 kW complete														
							1st stock EMV-filters 11 kW und 15 kW										
									start supply of massproduction								