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Syllabus areas covered: 
 
 

Question 1- Benefits Management 
 

 

Question 2-  Organization and Programme Office 

Question 3-  Blueprint Design and Delivery 

Question 4-  Planning and Control 

Question 5- The Business Case 
 

 

Question 6-  Leadership and Stakeholder Engagement 

Question 7-  Transformational Flow- Identifying a Programme 

Question 8-  Transformational Flow- Delivering the Capability 
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Question Number 1 

Syllabus Area Benefits Management 
 
 

Syllabus Area Question Number Part Marks 

Benefits Management 1 A 2 
 
 

Answer the following questions. 
 

1  What should be included in the Benefits Management Strategy? 
 

A  Which areas of the business will need to transition the planned outputs. 

B  The dependency between one benefit and another. 

C  Baseline performance levels. 
 

D  Outline characteristics of the project outputs required to achieve the outcomes. 
 

2  What should be included in the Benefits Realization Plan? 
 

A  A schedule for independent reviews of outputs to ensure that they are capable of delivering expected 
benefits. 

 

B  Transition activities required to ensure that the benefits are self-sustaining. 

C  Responsibilities for benefits realization. 

D  The techniques used to ensure confidentiality of financially sensitive baseline measurements. 
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Syllabus Area Question Number Part Marks 

Benefits Management 1 B 2 
 
 

Using the Scenario, answer the following questions. 

 
Remember to select 2 answers to each question. 

 

1  Which 2 statements are appropriate entries for the Benefits Management Strategy? 
 

A  Achievement of benefits from the distributed training centres depends on the sale of the Southtown 
premises. 

 

B  The dates when statistics on the take-up of distance learning training courses will be reviewed against 
target levels. 

 

C  A key priority will be to increase the product knowledge of staff, which is a non-cashable benefit. 

D  The benefit of greater take-up of courses depends on the implementation of the new training methods. 

E  All shops will carry out customer satisfaction surveys after programme closure to identify the impact of 
improved customer service on sales. 

 

2  Which 2 events are appropriate milestones in the Benefits Realization Plan? 
 

A  When the new booking processes are signed off so that training of shop managers can start. 

B  Assessment of whether the numbers of staff members attending courses has increased. 

C  When the Southtown centre will be sold, Southtown staff redeployed and the temporary training centre 
established. 

 

D  Assessment of whether the new course syllabus is ready to be implemented. 

E  Comparison of customer satisfaction levels with those from previous years. 
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Syllabus Area Question Number Part Marks 

Benefits Management 1 C 6 
 
 

Using the Scenario and the additional information provided for this question in the Scenario 

Booklet, answer the following question about changes that should be made to the Benefits 

Management Strategy. 

 
Lines 1 to 6 in the table below consist of an assertion statement and a reason statement. For each 
line identify the appropriate option, from options A to E, that applies. Each option can be used once, 
more than once or not at all. 

 

Option Assertion Reason  

A True True AND the reason explains the assertion 

B True True BUT the reason does not explain the assertion 

C True False  

D False True  

E False False  

Assertion Reason 
 

1   An appropriate entry for Section A would be 
the business area of Facilities (property and 
accommodation). 

 

2   It would NOT be appropriate for entry 3 to state 
if the management reports will be produced per 
shop or per region. 

 

3   Entry 4 should include a requirement to 
measure current levels of staff training. 

 
 

4   The relevant BCMs should work with the 
shop managers to ensure that the agreed 
target described in entry 4 is realized. 

 

BECAUSE   The Benefits Realization Plan should 
detail when each benefit will be realized 
with appropriate review milestones. 

 

BECAUSE   The measurement techniques to be used to 
assess benefits should be documented in 
the Benefits Realization Plan. 

 

BECAUSE   Checking against a baseline measure of 
performance is appropriate where a 
capability is changed. 

 

BECAUSE   BCMs should develop the Benefits 
Management Strategy on behalf of 
the Programme Manager. 

 

5   Add a representative from the shops to                 BECAUSE  A Benefit Review should include individuals 
     entry 5.                                                                                        who are able to comment on the outcome's 

impact on operational efficiency. 
 

6  Add a Benefit Review to entry 6 to assess the 
success of the temporary training centre at 
the time of its opening. 

 

BECAUSE   Benefit Reviews should assess realization 
of benefits as soon as the capability has 
been delivered.  
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Question Number 2 

Syllabus Area Organization and Programme Office 
 
 

Syllabus Area Question Number Part Marks 

Organization and Programme Office 2 A 4 
 
 

Answer the following questions. 
 

Each question includes only true statements about the programme, but only 2 statements are appropriate 

when considering the appointment of the specified role. 
 

Remember to select 2 answers to each question. 
 

1  Which 2 statements should be considered when appointing BCMs to the programme? 
 

A  The programme has eight multidisciplinary projects. 
 

B  Project 6 (Temporary Training Centre) is divided into stages that are delineated by location. 

C  The capability for Tranche 1 is expected to be delivered at the end of month nine. 

D  The programme will have an impact on the Training Department. 
 

E  The shop managers will have new responsibilities to develop their staff, which may increase their workload. 
 

2  Which are the 2 MOST relevant factors when appointing BCMs to the programme? 
 

A  An Independent Consultant is available and has a number of qualifications in project and programme 
management. 

 

B  The Southtown Training Centre Manager will be available to work on the programme on a full-time basis. 

C  The Facilities Compliance Manager reviews compliance with Buyitall's property management strategy. 

D  The Northtown Training Centre Manager is very familiar with Buyitall's training methods and operational 
procedures. 

 

E  The Facilities Director is a very experienced change manager, who has been involved in a number of 
large, successful programmes. 

 

3  Which are the 2 MOST relevant factors when appointing the Programme Manager? 
 

A  The Finance Manager has a reputation for delivering accurate financial reports on business performance. 

B  The Training Manager has worked successfully with senior managers in a range of complex programmes. 

C  The Purchasing Director has the ability to describe a clear picture of the new training culture. 

D  The Southtown Training Centre Manager is enthusiastic about the programme. 
 

E  The Northtown Training Centre Manager's training and management experience and ability to 
persuade senior managers is well respected in the company. 

 

 
 

Question continues on the next page 
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Question continued 
 

 
4  Which 2 risks would be MOST relevant when considering whether to appoint a Design Authority for 

the programme? 
 

A  If members of staff use more than one centre for their training needs, benefits might be double-
counted, leading to poor benefits tracking. 

 

B  Because of the tight timescales, unsuitable properties might be purchased, leading to a large number 
of inappropriate properties being acquired by Buyitall. 

 

C  Lack of experience within the programme management team might cause the culture change required by 
the change programme to be poorly managed, leading to a delay in the take-up of training. 

 

D  Due to lack of knowledge, the Programme Manager might not follow Buyitall's purchasing strategy, 
leading to programme cost overruns. 

 

E  Poor communication between regional training centres might mean that Buyitall is unable to deliver 
a coherent business model, leading to a failure to be recognized as one of the top five internal 
training providers. 
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Syllabus Area Question Number Part Marks 

Organization and Programme Office 2 B 2 
 
 

Using the additional information provided for this question in the Scenario Booklet, answer the 

following questions. 
 

1  The Chief Financial Officer has been identified as a member of the Sponsoring Group. 
Is this an appropriate application of MSP for the programme? 

 

A  No, because the members of the Sponsoring Group should have programme management experience. 

B  No, because the Sponsoring Group should demonstrate the values implied by the transformational change. 

C  Yes, because approval of funding for the programme needs senior level commitment within the Sponsoring 
Group. 

 

D  Yes, because the SRO is likely to be a peer member of the Sponsoring Group. 
 

2  Who should the Sponsoring Group appoint as SRO for the programme? 
 

A  The HR Director, because the HR Director is the accountable manager in the business area most 
affected by the proposed changes. 

B  The HR Director, because business stability should be monitored to ensure it stays within acceptable levels. 

C  The Facilities Director, because project management experience is an important element in running the 
programme. 

 

D  The Facilities Director, because the SRO should provide clear leadership during the life of the programme. 
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Syllabus Area Question Number Part Marks 

Organization and Programme Office 2 C 4 
 
 

Using the additional information provided for this question in the Scenario Booklet, answer the 

following questions. 
 

1  Who should be considered for the role of Programme Manager for the programme? 
 

A  The Facilities Compliance Manager, because the Programme Manager delivers new capability on behalf 
of the SRO. 

 

B  The Training Manager, because the Programme Manager should be a line manager with responsibility for 
a key area of change. 

 

C  The Northtown Training Centre Manager, because strong technical knowledge of the products 
being developed by a programme is a key attribute of a Programme Manager. 

 

D  The Independent Consultant, because a good knowledge of project management is a key attribute of 
an effective Programme Manager. 

 

2  Who should be appointed as a BCM for the programme? 
 

A  The Training Manager, because a BCM should have experience of bringing order to complex 
situations during times of change. 

 

B  The Training Manager, because a BCM needs to have sufficient time to provide assurance and overview 
of the Benefits Realization Plan. 

 

C  The Southtown Training Centre Manager, because a BCM should be available to work full-time with the 
Programme Management Team to focus on successful process change. 

 

D  The Southtown Training Centre Manager, because a BCM should be drawn from the relevant business area. 
 

3  Who should be a member of the Programme Board for the programme? 
 

A  The Chief Financial Officer, because the Programme Board is responsible for resolving strategic 
and directional issues between projects. 

 

B  The Chief Financial Officer, because the Programme Board should include a representative of 
corporate functions, such as finance. 

 

C  The Northtown Training Centre Manager, because the Programme Board should include the Project 
Executives of the projects in the programme. 

 

D  The Northtown Training Centre Manager, because the Programme Board may be formed early in Defining 

a Programme. 
 

4  Who should be a member of the Sponsoring Group for the programme? 
 

A  The CEO of ABC, because the Sponsoring Group should lead by example, embracing the values implied 
by the transformational change. 

 

B  The CEO of ABC, because the Sponsoring Group should include lead supplier representatives. 
 

C  The Facilities Director, because the Sponsoring Group should facilitate the appointment of individuals to 
the project delivery teams. 

 

D  The Facilities Director, because the Sponsoring Group should include those responsible for defining 
the direction of the business. 
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Question Number 3 

Syllabus Area Blueprint Design and Delivery 
 
 

Syllabus Area Question Number Part Marks 

Blueprint Design and Delivery 3 A 2 
 
 

Answer the following questions. 
 

1  Which statement describes the relationship between the Blueprint and the Programme Plan? 
 

A The Blueprint is created after the Programme Plan has been produced. 

B No relationship. 

C The Programme Plan is produced after the Blueprint is developed. 
 

D The Programme Plan identifies how the Blueprint capability will be delivered. 
 

2  Which document should be updated if the processes and associated operating costs identified in the 
Blueprint are changed? 

 

A Business Case. 
 

B Programme Brief. 
 

C Risk Management Strategy. 

D Vision Statement. 
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Syllabus Area Question Number Part Marks 

Blueprint Design and Delivery 3 B 2 
 

 

Answer the following questions. 
 

Each question includes only true statements about the programme, but only 2 statements are appropriate 

to be recorded under that heading of the Blueprint. 

Remember to select 2 answers to each question. 

1 Which 2 statements should be included in the final future state section of the Blueprint under Processes? A  

Training is provided through a variety of methods including distance learning. 

B The revised working practices for centralized bookings will be developed by a team of expert consultants. 

C Staff will consider non-residential courses to be general practice and will have embraced the new ways of 
delivering training. 

D The Business Change Team will review the expected increase in the proportion of staff members 
benefiting from training after completion of Tranche 3. 

E 5% of training is carried out through outsourcing. 

2 Which 2 statements should be included in the final future state section of the Blueprint under Information? A  

Instructions for operating the new booking system will be presented in the form of a process flow. 

B Statistics from customer satisfaction surveys will be sorted by region. 

C Target operating costs for the training centres are planned to be below industry average. 

D Results of analysis of training records (including training attended and appraisal scores) for each member of staff. 

E Peer reviews will be used to assess staff performance following completion of training courses. 
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Using the Scenario and the additional information provided for this question in the Scenario 

Booklet, answer the following question about changes that should be made to the final future 

state section of the Blueprint. 

 
Lines 1 to 6 in the table below consist of an assertion statement and a reason statement. For each line 
identify the appropriate option, from options A to E, that applies. Each option can be used once, more than 
once or not at all. 

 

 

Option Assertion Reason 
 

A True True AND the reason explains the assertion 
 

B True True BUT the reason does not explain the assertion 
 

C True False 
 

D False True 
 

E False False 

  

1 

2 

3 

4 

5 

6 

 

 

Syllabus Area Question Number Part Marks 

Blueprint Design and Delivery 3 C 6 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Assertion Reason 
 

No change to 
entry 1. 

 

No change to 
entry 2 

 

BECAUSE  The processes and business models can be expressed in a number of 
ways, including flow and process graphics. 

 

BECAUSE  The Blueprint should describe the organization structure required to run 
the programme. 

 

Delete entry 3. BECAUSE  New business processes should be described as part of the Processes 
section of the Blueprint. 

 

No change to 
entry 4 

 

No change to 
entry 5. 

 

No change to 
entry 6 

 

BECAUSE  The Blueprint should describe equipment and buildings required for 
future business operations. 

 

BECAUSE  The Information section should include any information required to operate 
the future state. 

 

BECAUSE  Data required for ongoing operations after a programme has finished 
should be described in the Blueprint. 
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Question Number 4 

Syllabus Area Planning and Control 
 
 

Syllabus Area Question Number Part Marks 

Planning and Control 4 A 2 
 
 

Answer the following questions. 
 

1  Which statement describes programme planning? 
 

A  An interdependency between two projects is UNLIKELY to appear on the Programme Plan. 

B  Changes in tasks in Project Plans should be reflected in the Programme Plan. 

C  The Programme Plan should identify tasks that implement responses to programme risks. 
 

D  Shared resources should be planned and managed by the project in which they are most utilized. 
 

2  Which should be included within the Projects Dossier? 
 

A  Dependencies between tasks within each project. 
 

B  Benefit chains showing project outputs leading to strategic objectives. 
 

C  Transition plans showing how the project outputs will be embedded into business operations. 

D  Existing projects that are to be integrated into the programme. 



MSP® Practitioner Examination 

© AXELOS Limited 2017. 
MSP® and the swirl logo® are registered trade marks of AXELOS Limited. 
Reproduction of this material requires the permission of AXELOS Limited. 

All rights reserved. 
Page 15 of 27 

EN_MSP_PRAC_2011_SamplePaper(LX21)_QuestionBk_v1.3 

 

Syllabus Area Question Number Part Marks 

Planning and Control 4 B 2 
 
 

Using the Scenario, answer the following questions. 

 
Remember to select 2 answers to each question. 

 

1  Which 2 entries should be shown on the Programme Plan? 
 

A   Project 4 (New Training Methods) cannot start until Stage 1 of Project 3 (Training Design) is complete. 

B   Activities to develop distance learning training materials. 

C  The approach used by Projects 7 and 8 delivering the regional training centres to acquire the new 
training centres. 

 

D   Buyitall's senior management team plans to hold a series of meetings with staff unions. 
 

E   When the planning of activities to support the change of culture from residential to non-residential 
courses is due to commence. 

 

2  Which 2 questions should be considered when producing the Monitoring and Control Strategy? 
 

A  What alternative plans should be agreed in case Project 2 (Outsource Specialized Training) fails to 
deliver on time? 

 

B  What is the current customer satisfaction level within each shop? 
 

C  Is the decision concerning the future number of staff in Northtown important enough to be considered 
a significant control point? 

 

D  Is there any flexibility in the three-year target the Training Programme has set to achieve its Blueprint? 

E  How will any objections to the proposed redeployment of Southtown staff be handled? 
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Syllabus Area Question Number Part Marks 

Planning and Control 4 C 6 
 
 

Using the Scenario, answer the following question. 

 
Lines 1 to 6 in the table below consist of an assertion statement and a reason statement. For each line 
identify the appropriate option, from options A to E, that applies. Each option can be used once, more 
than once or not at all. 

 

Option Assertion Reason  

A True True AND the reason explains the assertion 

B True True BUT the reason does not explain the assertion 

C True False  

D False True  

E False False  

Assertion Reason 
 

1  The Monitoring and Control Strategy should specify 
who has authority to lease or buy new training centres. 

 
 

2  The specifications and design of the IT network for 
the training centres should form part of the 
Programme Plan. 

 

3  The Resource Management Strategy should identify 
how Projects 7 (Lease or Buy Four Centres) and 8 
(Lease or Buy Five Centres) will use external 
resources in the delivery of the training centres. 

 

4  It would be appropriate for a new project to be 
planned, for delivery in an early tranche of the 
programme, to confirm if retail staff will use the 
distance learning methods effectively. 

 

5  The Project Manager for Project 7 (Lease or Buy Four 
Centres) should be given clear guidelines as to when 
the first four new training centres must be delivered. 

 

6  If, for monitoring purposes, a report is required when 
the site for the temporary training centre has been 
identified, this should be stated in the Project Brief 
issued to Project 6 (Temporary Training Centre). 

 

BECAUSE   The Monitoring and Control Strategy 
should set out when audits and 
health checks should take place. 

 

BECAUSE   The Programme Plan should include 
specifications for critical project 
outputs. 

 

BECAUSE   The Resource Management Strategy 
should include the timing of activities 
to monitor when resource usage by 
projects will take place. 

 

BECAUSE   Early tranches may be designed 
as pilots or proof of concept. 

 
 
 
BECAUSE   The boundary of the programme will   

set out the programme scope. 
 
 

BECAUSE   Projects should be given clear 
guidance on reporting requirements. 
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Question Number 5 

Syllabus Area The Business Case 
 
 

Syllabus Area Question Number Part Marks 

The Business Case 5 A 2 
 
 

Answer the following questions about the development of the Business Case. 
 

1  Which statement describes the relationship between Identifying a Programme and the Business Case? 
 

A  The SRO is accountable for approving the Programme Brief, containing the outline Business Case, at 
the end of Identifying a Programme. 

 

B  The full (highly detailed) Business Case is approved at the end of Identifying a Programme. 
 

C  If a detailed Programme Mandate is produced, an outline Business Case is NOT needed during 

Identifying a Programme. 
 

D  The Programme Mandate should identify how the programme is to support the strategic objectives and 
may contain a suggested Business Case. 

 

2  Which statement describes the relationship between Defining a Programme and the Business Case? 
 

A  The Programme Brief, produced during Identifying a Programme, can be used instead of a full Business 

Case. 
 

B  The full Business Case is developed and approved during Defining a Programme. 
 

C  Once the Business Case is approved at the end of Defining a Programme, it must not change. 

D  The Business Case is the first document to be finalized in Defining a Programme. 
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Syllabus Area Question Number Part Marks 

The Business Case 5 B 4 
 
 

Using the Scenario and the additional information provided for this question in the Scenario 

Booklet, answer the following questions about the Business Case. 
 

1  Which statement applies to Section A? 

A No change to entry 1 because the objectives of the programme include re-designing the training provision. 

B Move entry 1 to the Blueprint because the Blueprint describes the infrastructure required for the desired 
future state. 

 

C Move entry 1 to the Blueprint because the Blueprint describes the staffing levels required for the 
desired future state. 

 

D Amend entry 1 to include the expected reduction in residential costs because the Business Case 
includes costs of the programme. 

 

2  Which statement applies to Section B? 
 

A No change to entry 2 because it is a business change/transition cost. 
 

B No change to entry 2 because programme management costs should be included in the Business Case. 

C Delete entry 3 because it is a corporate overhead. 

D Delete entry 3 because redundancy costs should be included in the relevant Benefit Profile. 
 

3  Which statement applies to Section B? 
 

A Delete entry 4 because it is not yet agreed. 
 

B No change to entry 4 because project costs should be included in the Business Case. 

C Delete entry 5 because this is a programme management cost. 

D No change to entry 5 because programme management costs will be sourced from the Resource 
Management Plan. 

 

4  The costs of measuring the increase in the proportion of staff receiving training have been included in the 
Costs section of the Business Case. 
Is this an appropriate application of MSP for the programme? 

 

A No, because these costs should be documented in the Benefit Profiles. 
 

B No, because these costs should be documented in the Benefits Management Strategy. 

C Yes, because costs of delivering enabling outputs are described as project costs. 

D Yes, because costs relating to achieving a benefit should be included in the Business Case. 
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Syllabus Area Question Number Part Marks 

The Business Case 5 C 4 
 
 

Using the Scenario and Section C of the additional information provided for this question in the 

Scenario Booklet, answer the following question about changes that should be made to the 

Business Case. 

 
Lines 1 to 4 in the table below consist of an assertion statement and a reason statement. For each 
line identify the appropriate option, from options A to E, that applies. Each optioncan be used once, 
more than once or not at all. 

 

Option Assertion Reason  

A True True AND the reason explains the assertion 

B True True BUT the reason does not explain the assertion 

C True False  

D False True  

E False False  

Assertion Reason 
 

1   Delete entry 6. BECAUSE   Only options that might lead to 
programme benefits should be 
considered in the Business Case. 

 

2   Amend entry 7 to include reasons why this option 
was rejected. 

 

BECAUSE   The Business Case should be used to 
assess the continued viability of the 
programme. 

 

3   Delete entry 8. BECAUSE   Information relating to the preferred option 
should be given in the costs, risks and 
benefits sections of the Business Case. 

 

4   The Investment Appraisal should be reviewed once 
the following have been delivered: new regional 
centres, new training methods, new working 
practices, and staff relocation. 

 

BECAUSE   Reviewing the risks to achieving the 
benefits of the programme is part of 
the test of viability that the Business 
Case provides. 
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Question Number 6 

Syllabus Area Leadership and Stakeholder Engagement 
 
 

Syllabus Area Question Number Part Marks 

Leadership and Stakeholder Engagement 6 A 6 
 
 

Answer the following question. 

 
Column 1 is a list of key messages and programme communication activities to be carried out as part of the 
Programme Communications Plan. For each message in Column 1, select from Column 2 the role which should 
be responsible for the activities. 

 
Each selection from Column 2 can be used once, more than once or not at all. 

 

Column 1 Column 2 
 

1  Informing staff that they will be attending workshops that will explain 
how to arrange travel for those attending courses. 

 

2  Delivering a progress statement about the sale of the Southtown 
centre to members of the Corporate Board at a board meeting. 

 

3  Presenting a formal statement about the expected programme 
completion date to the Annual Shareholders' Meeting. 

 

4  Communicating with shop managers and staff to identify additional 
benefits that will arise as a result of the review of the training prospectus. 

 

5  Delivering regular progress reports about the progress towards 
delivery of a revised training prospectus. 

 

6  Reporting overall progress about changes to job descriptions to Project 
Managers within the programme. 

 

A  BCM for the Shops 
 

B  BCM for Finance 
 

C Programme Manager 
 

D Project Manager for Project 3 
(Training Design) 

 

E  Project Manager for Project 5 
(New Working Practices) 

 

F  SRO 
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Syllabus Area Question Number Part Marks 

Leadership and Stakeholder Engagement 6 B 4 
 
 

Answer the following questions about communications relating to the programme. 
 

Remember to select 2 answers to each question. 
 

1  Which 2 messages are MOST likely to be communicated to the shareholders? 
 

A Impact of the programme on the pre-tax profit of Buyitall. 

B Effect of the programme on Buyitall's property assets. 

C Amendments to job descriptions for Northtown staff following the establishment of the new training centres. 

D Details of contractual discussions about outsourcing some of the training courses. 

E Updates to the training prospectus for Buyitall staff. 
 

2  Which 2 communication channels are MOST likely to be used to communicate routine programme progress 

to staff working in the shops? 
 

A One-to-one discussions between members of staff and their line managers. 

B Articles in the Buyitall staff magazine. 

C Workshops with members of the programme management team. 

D Displays on staff notice boards. 

E Regular press releases to the local paper. 
 

3  Which 2 messages should the BCM for Training be responsible for communicating? 
 

A The schedule for building maintenance at the regional training centres, to the facilities management staff. 

B The process for administering course bookings, to support staff at the new training centres. 

C Proposed locations of the new regional training centres, to the Sponsoring Group 
 

D Progress on the development of the new training prospectus, to the Programme Manager. 
 

E The plan for implementing each of the new regional training centres, to the Business Change Team. 
 

4  Which 2 messages is the Project Manager for Project 6 (Temporary Training Centre) MOST likely to 

be responsible for communicating? 
 

A Revised terms and conditions resulting from Project 6 (Temporary Training Centre), to training staff. 

B Escalation of a threat to the delivery of the temporary training centre, to the Programme Manager. 

C The benefits of combining the new training methods with delivery through the new training centres, to staff. 
 

D Decisions concerning the size and capacity of the temporary training centre, to the training centre 
design team. 

 

E Risk and issue status relating to the adoption of revised working practices in Northtown, to the 
shop managers. 
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Question Number 7 

Syllabus Area Transformational Flow - Identifying a Programme 
 
 

Syllabus Area Question Number Part Marks 

Transformational Flow - Identifying a Programme 7 A 2 
 
 

Answer the following questions. 
 

Each question includes only true statements about the programme, but only 2 statements are appropriate 

entries for the specified document. 

 
Remember to select 2 answers to each question. 

 

1   Which 2 statements should be included in the Outline Vision Statement contained within the Programme Brief? 
 

A  There are new terms and conditions for trainers. 
 

B  Buyitall is recognized as one of the top internal training providers in its industry sector. 
 

C  Other options have been considered in case of problems with the sale of the Southtown centre. 

D  Suitable locations are being considered for the regional training centres. 

E   New delivery methods make training more accessible to all staff. 
 

2  Which 2 statements should be recorded in the Programme Brief? 

A  The programme will acquire the nine new training centres using Buyitall's standard procurement process. 

B  Sufficient progress must be made in the next month to be able to present a proposal to the Sponsoring 
Group. 

 

C  A significant proportion of staff find it difficult to attend courses as they are mostly residential 
and, consequently, take-up is poor. 

 

D  Tranche 1 will include the sale of Southtown centre and the outsourcing of specialized training. 
 

E  An increased proportion of staff is expected to receive training, which will bring about increased 
customer satisfaction and lead to more sales. 
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Syllabus Area Question Number Part Marks 

Transformational Flow - Identifying a Programme 7 B 8 
 
 

Answer the following question. 
 

Column 1 is a list of true statements about the programme that might be found in the Programme Brief. 

Column 2 includes a selection of Programme Brief headings. For each statement in Column 1 decide if it is an 
appropriate entry, and select from Column 2 the heading under which it is MOST likely to be recorded. 

 
Each selection from Column 2 can be used once, more than once or not at all. 

 

Column 1 Column 2 
 

1  Increased accessibility to training for all staff. A  Should NOT be included in the Programme 

2  The number of programme staff required at Headquarters in 
Northtown. 

 

3  An increase in staff productivity is expected. 
 

4  Floor plans for the planned training facilities at Northtown. 
 

5  The Chief Financial Officer is concerned that the Southtown 
premises might not be sold as quickly as planned. 

 

6  The sale of the Southtown centre is expected to realize 
about €75 million. 

 

7  Effectiveness of the delivery of training at the training 
centres in Southtown and Northtown. 

 

8  Increased workload for shop managers who will have to do 
much more of the administration (such as arranging travel 
for those attending the courses). 

Brief 
 

B  Outline description of benefits 
and significant dis-benefits 

 

C Estimated costs and effort required 
 

D Risks to the programme 
 

E  Options for delivery 
 

F Assessment of the current state, the current 
business operation and performance in the 
areas impacted 



MSP® Practitioner Examination 

© AXELOS Limited 2017. 
MSP® and the swirl logo® are registered trade marks of AXELOS Limited. 
Reproduction of this material requires the permission of AXELOS Limited. 

All rights reserved. 
Page 24 of 27 

EN_MSP_PRAC_2011_SamplePaper(LX21)_QuestionBk_v1.3 

Question Number 8 

Syllabus Area Transformational Flow - Delivering the Capability 
 
 

Syllabus Area Question Number Part Marks 

Transformational Flow - Delivering the Capability 8 A 2 
 
 

Answer the following questions. 
 

1  Which role is responsible for aligning the costs of developing the training facilities with the objective of 
cost- effective decentralization? 

 

A SRO. 
 

B Programme Manager. 

C BCM. 

D Project Manager for Project 5 (New Working Practices). 
 

2  Which role is accountable for making sure that the revised working practices from Project 5 (New Working 
Practices) meet the Training Programme objectives? 

 

A SRO. 
 

B Programme Manager. 

C BCM. 

D Project Manager for Project 5 (New Working Practices). 
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Syllabus Area Question Number Part Marks 

Transformational Flow - Delivering the Capability 8 B 2 
 
 

Using the Scenario and the additional information provided for this question in the Scenario 

Booklet, answer the following questions. 
 

1  Which activity should NOT occur when starting Project 9 (Pilot Implementation)? 
 

A  Ensure that the Project Manager of the project understands the standards required for submission 
of programme information. 

 

B  Update the Vision Statement to explain what benefits the project will deliver. 
 

C  Update the Benefit Profiles to show benefits to be achieved as a result of the project. 
 

D  Update the Programme Plan to show the dependency of the project on the timely delivery of revised 
selected working practices from Project 5 (New Working Practices). 

 

2  Which statement describes the impact of Project 9 (Pilot Implementation)? 

A  The project should be considered to be a feasibility study and, as such, has no place in the Projects Dossier. 

B  Actions taken in response to problems identified from feedback on the quality of the pilot training course 
should be recorded in the Risk Register. 

 

C  The project should enable achievement of a shorter term (early) benefit. 
 

D  The project and its key objectives need to be identified in the Vision Statement before the Project Brief 
can be authorized. 
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Syllabus Area Question Number Part Marks 

Transformational Flow - Delivering the Capability 8 C 6 
 
 

Answer the following question. 

 
Column 1 is a list of statements about the programme. For each statement in Column 1, select from Column 2 
the document where that information should be recorded. 

 
Each selection from Column 2 can be used once, more than once or not at all. 

 

Column 1 Column 2 
 

1  Guidance on the criteria to be used for review of the new training prospectus. A  Blueprint 
 

2  The capacity of, and facilities to be offered by, each new training centre. 
 

3  A proposed change to the training prospectus being prepared by Project 3 
(Training Design), identified during the preparation of the new working practices 
in Project 5 (New Working Practices). 

 
4  How the revised training prospectus will contribute to delivering market-

leading customer service. 
 

5  General processes to follow for managing any legal difficulties that may arise 
during the execution of Project 2 (Outsource Specialized Training). 

 
6  The Project Manager of Project 2 (Outsource Specialized Training) has 

reassessed the risk that it might not be possible to find a suitable supplier. It is 
now forecast that this is less likely to occur. 

 

B  Information 
Management 
Strategy 

 

C Programme Issue 
Register 

 

D Quality and 
Assurance Strategy 

 

E  Risk Management 
Strategy 

 

F  Programme Risk 
Register 

 

G Projects Dossier 
 

 
 



MSP® Practitioner Examination 

© AXELOS Limited 2017. 
MSP® and the swirl logo® are registered trade marks of AXELOS Limited. 
Reproduction of this material requires the permission of AXELOS Limited. 

All rights reserved. 
Page 27 of 27 

EN_MSP_PRAC_2011_SamplePaper(LX21)_QuestionBk_v1.3 

 

 

 

 

 

This is a blank page 


